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The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of the Department’s projects allocated this fiscal year. The item also 
includes the status of locally-administered State Transportation Improvement Program (STIP) 
projects on the State Highway System that have been allocated this fiscal year. 
 
SUMMARY: 
 
At its July 14, 2005 meeting, the California Transportation Commission (Commission) adopted 
the Fiscal Year (FY) 2005-06 STIP/SHOPP Allocation Plan and Criteria.  The adopted plan 
stipulates that the Commission will allocate funds for construction or for the purchase of 
equipment subject to the condition that construction or equipment contracts be awarded within 
six months of the date of allocation.  Furthermore, the Commission may extend the six-month 
deadline at the request of the implementing agency if it finds that unforeseen or extraordinary 
circumstances beyond the control of the agency occurred to justify the extension.  The 
Commission directed the Department to report on the status of award for projects allocated and 
to identify projects not awarded within four months of the allocation.   
 
As of November 4, 2005, the Commission has allocated funds for 148 projects, per the 
Allocation Plan.  These projects are subject to the six-month contract award deadline. 
 
The majority of projects voted in July 2005 that have not been awarded are waiting for 
supplemental allocation action or final contract execution. There was one project that did not 
receive any bidders and four projects where the bids have been rejected.  These projects may 
require an extension to the contract award deadline at the Commission’s February 2006 meeting.  
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No. Projects 
Greater than 

4 Months 
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No. Projects 

Greater than 6 
Months 

July  64       39 4 21 14 N/A 
August  59 4 1 N/A 23 N/A 
September 54 0 0 N/A  N/A 
November 30 0 0 N/A  N/A 

       
* Excludes non-construction Transportation Enhancement (TE) projects and combined locally- administered 
TE  
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Projects Greater Than Four Months 
 

 
Projects 

 
County-Route-PM 

 
Description 

 
Advert. 

Bids 
Opened 

Pending 
Award 

 
Comments 

02-387304 
SHOPP 

Sha-5- 58.0/67.0 Pavement Rehabilitation 
in Siskiyou County  

Yes Yes Yes  

02-347104 
SHOPP 

Sis-96- 65.2/65.6 Culvert replacement 
Siskiyou County  

Yes No  Bid opening scheduled 
Nov. 29 

03-3822V4 
03-4A8304   
SHOPP/ 
STIP  

But-70-21.6/22.0 Curve and intersection 
realignment in Butte 
County, 4-lane 
expressway, new 
interchanges 

Yes Yes No Combined project bids 
rejected 

04-245414 
STIP 

Son-101-
19.5/21.6 

Lane widening for HOV 
in Santa Rosa 

Yes No  Bid opening scheduled 
December 7 

04-263704 
STIP 

CC-80-16.1/20.4 HOV lane in Contra 
Costa County  

Yes Yes Yes  

04-150774 
SHOPP 

CC-4-0.0/31.1 Traffic operation system 
in Contra Costa County 

Yes Yes No Bids rejected, project 
will be evaluated for re
advertisement 

04-1S2814 
SHOPP 

Son-116-4.4 Repair Slide Near 
Duncan Mills in Sonoma 
County 

Yes Yes Yes  

05-446014 
STIP 

SB-101-84.1/90.9 Freeway widening in 
Santa Maria 

Yes Yes No Project will be 
rescoped/readvertised 

06-350704 
STIP 

Fre-99-R0.7/R7.4 Freeway widening in 
Fresno County 

Yes Yes Yes  

06-422304 
SHOPP 

Ker-178-9.3/13.8 Rehabilitate Road near 
Bakersfield 

Yes Yes Yes Supplemental funds 
from locals needed 

07-140704 
SHOPP 

LA-5-16.8/21.0 Lighting rehabilitation in 
Los Angles County 

Yes Yes Yes  

07-140704 
SHOPP 

LA-10-11.6/15.2 Rehabilitate Lighting in 
Los Angeles 

Yes Yes Yes  

08-0A6404 
SHOPP 

SBd-15-
160.8/161.5 

Reconstruct Roadside 
Rest Areas 

Yes Yes Yes  

09-317604 
SHOPP 

Mno-395-
93.0/120.5 

Rehabilitate pavement 
near Walker in Mono 
County 

Yes Yes Yes  

10-0E9804 
SHOPP 

Alp-89-14.9/21.4 Rehabilitate Pavement in 
Alpine County on Route 
89 

Yes Yes Yes  

10-0E9704 
SHOPP 

Cal-4-42.7/49.6 Rehabilitate pavement 
Cap Connell 
Maintenance Station 

Yes Yes Yes  

11-2379U4 
SHOPP 

SD-15-2.3/R6.1 Install TMS field 
elements in San Diego 

Yes Yes Yes  

11-246504 
SHOPP 

SD-75-
R20.3/R21.9 

Bridge rehabilitation in 
San Diego County 

Yes Yes No No bidders 

12-089504 
SHOPP 

Ora-5-7.3/7.4 Widen off-ramp in 
Tustin 

Yes Yes Yes  

12-0E1004 
SHOPP 

Ora-Var-Var Upgrade ramp meters in 
Orange County 

Yes Yes Yes  
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